Johnston County CTP
Satus Report

July — September, 2015

Study Contacts
o TPB Project Engineer: Tobline Thigpen; (919) 707-0946; tthigpen@ncdot.gov

o RPO: James Salmons; (252)459-1545; jsalmons@ucprpo.org

o MPO: Chris Lukasing; (919) 996-4402; Chris.L ukasina@campo-nc.us

o Division4: TimLittle; (919) 731-7938; timlittle@ncdot.gov

o Local: Berry Gray, County Planner; (919) 989-5150; berry.gray@johnstonnc.com
Study Schedule

Start of Study LEIEr.......oooeieiieeee e Complete (March 2009)
First CTPMEELING......ceieiiiieiiiee e Complete (April 2009)
Develop CTP VISION ....coiiiiiiiiieeiee e Complete (June 2009)
NEEAS ASSESSIMENE.......eeieiiieeiiieeeriiee e rieee e Complete (February 2010)
Develop AnalySISTOOI.......cooiiiiiiieeeie e Complete (November 2009)
Deficiency ANAlYSIS.....ccooiieiiiieeiee e Complete (November 2010)
Develop Draft CTP ......coocieeiiie e Complete (January 2011)
Draft CTP 10O LOCEIS......ccceeiiiiieeiiee e Complete (May 2011)

[IoTor= 1Yo (o] o 1 To] o () SRR Complete (November 2011)
NCDOT AdOPLION.......ceeiiiieiiiie e Complete (January 2012)
CTP Maps DIsStribULed..........cooueeeiiiieeiiie e Complete (March/April 2012)
DOCUMENTALION......eeiiieieiiiee ettt Complete (September 2015)
StUAY ClOSEOUL.......eeiiiiieiiiie et TBD

Recent Activities
o Edits made and document reviewed
o Draft Report uploaded to website (September 16, 2015)

Upcoming Activities
o Report will be sent out October 2015
o Close out study

https://connect.ncdot.gov/projects/planning/Pages/CT P-
Details.aspx?study_id=Johnston% 20County



